



Hardware Design Plan

for the

<Program Name>

Document No: <Doc Number>

Revision: -

<Name>, Program Manager

Date

<Name>, Technical Project Lead

Date

<Name>, Engineer

Date

<Name>, Quality Engineer

Date

Notice

This document and the information contained herein are the property of <Company Name>. Any reproduction, disclosure or use thereof is prohibited except as authorized in writing by <Company Name>. Recipient accepts the responsibility for maintaining the confidentiality of the contents of this document.

Table of Contents

SECTION	PAGE
1.0 INTRODUCTION	11
1.1 Purpose.....	11
1.2 Scope	11
1.3 Definitions	11
1.4 Acronyms and Abbreviations	13
1.5 Applicable Documents	14
1.5.1 <i>External Documents</i>	14
1.5.2 <i>Internal Documents</i>	14
2.0 HARDWARE DESIGN LIFECYCLE	15
2.1 Team Member Responsibilities.....	16
2.2 Relationship Between Processes and Activities	21
2.3 Interaction Among Processes.....	22
2.3.1 <i>System Lifecycle Flow Diagram</i>	22
2.3.2 <i>Hardware and Software Lifecycle Flow Diagram</i>	23
2.4 Means of Providing Feedback.....	24
2.5 Planning Process.....	25
2.5.1 <i>Planning Process Objectives</i>	25
2.5.2 <i>Planning Process Inputs</i>	25
2.5.3 <i>Planning Process Outputs</i>	26
2.5.4 <i>Planning Process Activities</i>	26
2.5.5 <i>Technical Interfaces</i>	26
2.5.6 <i>Planning Process Tool Usage</i>	27
2.5.7 <i>Planning Process Transition Criteria</i>	27
2.5.7.1 Transition Criteria for Entry into Planning Process.....	27

- 2.5.8 *Integral Processes* 29
 - 2.5.8.1 Validation & Verification Process Objectives and Activities 29
 - 2.5.8.1.1 Hardware Validation & Verification Plan Preparation 29
 - 2.5.8.1.2 Reviews and Analysis 29
 - 2.5.8.1.2.1 Hardware Planning Review 30
 - 2.5.8.2 Configuration Management Objectives and Activities 31
 - 2.5.8.2.1 Configuration Management Plan Preparation 31
 - 2.5.8.2.2 Configuration Identification, Baselines and Traceability 31
 - 2.5.8.2.3 Configuration Status Accounting 31
 - 2.5.8.2.4 Problem Reporting, Tracking and Corrective Action 32
 - 2.5.8.2.5 Change Control and Change Review 32
 - 2.5.8.3 Process Assurance Objectives and Activities 33
 - 2.5.8.3.1 Process Assurance Plan Preparation 33
 - 2.5.8.3.2 PA Independence during the Planning Process 33
 - 2.5.8.3.3 PA Audits 33
 - 2.5.8.3.4 PA Conformity Review Planning 33
 - 2.5.8.3.5 Hardware Transition Criteria Satisfaction Review 34
 - 2.5.8.3.6 PA Reporting and Corrective Action 34
 - 2.5.8.4 Certification Liaison Objectives and Activities 35
 - 2.5.8.4.1 Means of Compliance and Planning 35
 - 2.5.8.4.2 Compliance Substantiation 35
- 2.6 Development Flow Diagrams 36
 - 2.6.1 *Analog Hardware Development Flow* 36
 - 2.6.2 *Complex Hardware Development Flow* 37
- 2.7 Requirements Capture Process 40
 - 2.7.1 *Requirements Capture Process Objectives* 40
 - 2.7.2 *Requirements Capture Process Inputs* 40
 - 2.7.3 *Requirements Capture Process Outputs* 40
 - 2.7.4 *Requirements Capture Process Activities* 41
 - 2.7.5 *Technical Interfaces* 43
 - 2.7.6 *Requirements Capture Process Tool Usage* 43
 - 2.7.7 *Requirements Capture Process Transition Criteria* 43
 - 2.7.7.1 Transition Criteria for Entry into Requirements Process 43
 - 2.7.7.2 Transition Criteria for Exit from Requirements Process 44

- 2.7.8 *Integral Processes* 45
 - 2.7.8.1 Validation & Verification Process Objectives and Activities 45
 - 2.7.8.1.1 Reviews and Analysis 45
 - 2.7.8.1.1.1 Hardware Requirements Peer Reviews 45
 - 2.7.8.1.1.2 Hardware Requirements Transition Review 46
 - 2.7.8.2 Configuration Management Objectives and Activities 47
 - 2.7.8.2.1 Configuration Identification, Baselines and Traceability 47
 - 2.7.8.2.2 Configuration Status Accounting..... 47
 - 2.7.8.2.3 Problem Reporting, Tracking and Corrective Action 48
 - 2.7.8.2.4 Change Control and Change Review..... 48
 - 2.7.8.3 Process Assurance Objectives and Activities..... 49
 - 2.7.8.3.1 PA Audits..... 49
 - 2.7.8.3.2 Hardware Transition Criteria Satisfaction Review 49
 - 2.7.8.3.3 PA Reporting and Corrective Action..... 49
 - 2.7.8.4 Certification Liaison Objectives and Activities 50
 - 2.7.8.4.1 Means of Compliance and Requirements..... 50
 - 2.7.8.4.2 Compliance Substantiation 50
- 2.8 Conceptual Design Process..... 51
 - 2.8.1 *Conceptual Design Process Objectives* 51
 - 2.8.2 *Conceptual Design Process Inputs* 51
 - 2.8.3 *Conceptual Design Process Outputs* 51
 - 2.8.4 *Conceptual Design Process Activities* 52
 - 2.8.5 *Technical Interfaces* 52
 - 2.8.6 *Conceptual Design Process Tool Usage*..... 53
 - 2.8.7 *Conceptual Design Process Transition Criteria* 54
 - 2.8.7.1 Transition Criteria for Entry into Conceptual Design Process 54
 - 2.8.7.2 Transition Criteria for Exit from Conceptual Design Process 55
 - 2.8.8 *Integral Processes* 56
 - 2.8.8.1 Validation & Verification Process Objectives and Activities 56
 - 2.8.8.1.1 Reviews and Analysis 56
 - 2.8.8.1.1.1 Hardware Conceptual Design Peer Reviews 56
 - 2.8.8.1.1.2 Hardware Preliminary Design Transition Review 57
 - 2.8.8.2 Configuration Management Objectives and Activities 58
 - 2.8.8.2.1 Configuration Identification, Baselines and Traceability 58
 - 2.8.8.2.2 Configuration Status Accounting..... 58
 - 2.8.8.2.3 Problem Reporting, Tracking and Corrective Action 59
 - 2.8.8.2.4 Change Control and Change Review..... 59
 - 2.8.8.3 Process Assurance Objectives and Activities..... 60
 - 2.8.8.3.1 PA Audits..... 60
 - 2.8.8.3.2 Hardware Transition Criteria Satisfaction Review 60
 - 2.8.8.3.3 PA Reporting and Corrective Action..... 60
 - 2.8.8.4 Certification Liaison Objectives and Activities 61
 - 2.8.8.4.1 Means of Compliance and Requirements..... 61
 - 2.8.8.4.2 Compliance Substantiation 61

- 2.9 Detail Design Process 62
 - 2.9.1 *Detail Design Process Inputs* 62
 - 2.9.2 *Detail Design Process Outputs* 62
 - 2.9.3 *Detail Design Process Activities* 63
 - 2.9.4 *Technical Interfaces* 64
 - 2.9.5 *Detail Design Process Tool Usage* 65
 - 2.9.6 *Detail Design Process Transition Criteria* 65
 - 2.9.6.1 Transition Criteria for Entry into Detailed Design Process 65
 - 2.9.6.2 Transition Criteria for Exit from Detailed Design Process 66
 - 2.9.7 *Integral Processes* 67
 - 2.9.7.1 Validation & Verification Process Objectives and Activities 67
 - 2.9.7.1.1 Reviews and Analysis 67
 - 2.9.7.1.1.1 Hardware Detailed Design Peer Reviews 67
 - 2.9.7.1.1.2 Hardware Critical Design Transition Review 68
 - 2.9.7.2 Configuration Management Objectives and Activities 69
 - 2.9.7.2.1 Configuration Identification, Baselines and Traceability 69
 - 2.9.7.2.2 Configuration Status Accounting 69
 - 2.9.7.2.3 Problem Reporting, Tracking and Corrective Action 70
 - 2.9.7.2.4 Change Control and Change Review 70
 - 2.9.7.3 Process Assurance Objectives and Activities 71
 - 2.9.7.3.1 PA Audits 71
 - 2.9.7.3.2 Hardware Transition Criteria Satisfaction Review 71
 - 2.9.7.3.3 PA Reporting and Corrective Action 71
 - 2.9.7.4 Certification Liaison Objectives and Activities 72
 - 2.9.7.4.1 Means of Compliance and Requirements 72
 - 2.9.7.4.2 Compliance Substantiation 72
 - 2.10 Implementation Process 73
 - 2.10.1 *Implementation Process Objectives* 73
 - 2.10.2 *Implementation Process Inputs* 73
 - 2.10.3 *Implementation Process Outputs* 73
 - 2.10.4 *Implementation Process Activities* 73
 - 2.10.5 *Technical Interfaces* 74
 - 2.10.6 *Implementation Process Tool Usage* 74
 - 2.10.7 *Implementation Process Transition Criteria* 75
 - 2.10.7.1 Transition Criteria for Entry into Implementation Process 75
 - 2.10.7.2 Transition Criteria for Exit from Implementation Process 76

2.10.8	<i>Integral Processes</i>	77
2.10.8.1	Validation & Verification Process Objectives and Activities	77
2.10.8.1.1	Reviews and Analysis	77
2.10.8.1.1.1	Hardware Implementation Peer Reviews	77
2.10.8.1.1.2	Hardware Implementation Transition Review	77
2.10.8.2	Configuration Management Objectives and Activities	78
2.10.8.2.1	Configuration Identification, Baselines and Traceability	78
2.10.8.2.2	Configuration Status Accounting.....	78
2.10.8.2.3	Problem Reporting, Tracking and Corrective Action	79
2.10.8.2.4	Change Control and Change Review.....	79
2.10.8.3	Process Assurance Objectives and Activities.....	80
2.10.8.3.1	PA Audits.....	80
2.10.8.3.2	Hardware Transition Criteria Satisfaction Review	80
2.10.8.3.3	PA Reporting and Corrective Action.....	80
2.10.8.4	Certification Liaison Objectives and Activities	81
2.10.8.4.1	Means of Compliance and Requirements.....	81
2.10.8.4.2	Compliance Substantiation	81
2.11	Testing Process	82
2.11.1	<i>Testing Process Objectives</i>	82
2.11.2	<i>Testing Process Inputs</i>	82
2.11.3	<i>Testing Process Outputs</i>	83
2.11.4	<i>Testing Process Activities</i>	83
2.11.4.1	Test Case and Test Procedure Development.....	83
2.11.5	<i>Technical Interfaces</i>	84
2.11.6	<i>Testing Process Tool Usage</i>	84
2.11.6.1	Simulation and On-Target Testing	85
2.11.6.2	Test Execution and Test Results Compilation.....	85
2.11.6.3	Elemental Analysis Resolution.....	85
2.11.7	<i>Testing Process Transition Criteria</i>	86
2.11.7.1	Transition Criteria for Entry into Testing Process.....	86
2.11.7.2	Transition Criteria for Exit from Testing Process	86
2.11.8	<i>Integral Processes</i>	87
2.11.8.1	Validation & Verification Process Objectives and Activities	87
2.11.8.1.1	Reviews and Analysis	87
2.11.8.1.1.1	Hardware Verification Peer Reviews	87
2.11.8.1.1.2	Requirements-Based Test Coverage Analysis	87
2.11.8.1.1.3	Elemental Analysis	87
2.11.8.1.1.4	Hardware Verification Transition Review.....	88
2.11.8.2	Configuration Management Objectives and Activities	88
2.11.8.2.1	Configuration Identification, Baselines and Traceability	88
2.11.8.2.2	Configuration Status Accounting.....	89
2.11.8.2.3	Problem Reporting, Tracking and Corrective Action	89
2.11.8.2.4	Change Control and Change Review.....	90
2.11.8.3	Process Assurance Objectives and Activities.....	91
2.11.8.3.1	PA Audits.....	91
2.11.8.3.2	Hardware Transition Criteria Satisfaction Review	91
2.11.8.3.3	PA Reporting and Corrective Action.....	91
2.11.8.4	Certification Liaison Objectives and Activities	92
2.11.8.4.1	Means of Compliance and Requirements.....	92
2.11.8.4.2	Compliance Substantiation	92

- 2.12 Production Transition Process 93
 - 2.12.1 Production Transition Process Objectives 93
 - 2.12.2 Production Transition Process Inputs 93
 - 2.12.3 Production Transition Process Outputs 93
 - 2.12.4 Production Transition Process Activities 94
 - 2.12.5 Technical Interfaces 94
 - 2.12.6 Hardware Production Transition Process Tool Usage 94
 - 2.12.7 Production Transition Process Transition Criteria 95
 - 2.12.7.1 Transition Criteria for Entry into Production Transition Process 95
 - 2.12.7.2 Transition Criteria for Exit from Production Transition Process 96
 - 2.12.8 Integral Processes 96
 - 2.12.8.1 Validation & Verification Process Objectives and Activities 96
 - 2.12.8.1.1 Reviews and Analysis 96
 - 2.12.8.1.1.1 Production Transition Review 97
 - 2.12.8.1.1.2 Hardware Conformity Review 97
 - 2.12.8.2 Configuration Management Objectives and Activities 98
 - 2.12.8.2.1 Configuration Identification, Baselines and Traceability 98
 - 2.12.8.2.2 Configuration Status Accounting 98
 - 2.12.8.2.3 Problem Reporting, Tracking and Corrective Action 98
 - 2.12.8.2.4 Change Control and Change Review 99
 - 2.12.8.3 Process Assurance Objectives and Activities 99
 - 2.12.8.3.1 PA Audits 99
 - 2.12.8.3.2 Hardware Transition Criteria Satisfaction Review 99
 - 2.12.8.3.3 PA Reporting and Corrective Action 99
 - 2.12.8.4 Certification Liaison Objectives and Activities 100
 - 2.12.8.4.1 Means of Compliance and Requirements 100
 - 2.12.8.4.2 Compliance Substantiation 100
- 3.0 HARDWARE PRODUCT DESCRIPTION 101**
- 4.0 HARDWARE DESIGN METHODS 102**

5.0	HARDWARE DESIGN ENVIRONMENT	103
5.1	Hardware Design Methods.....	103
5.1.1	<i>V-Model Development Approach.....</i>	<i>103</i>
5.2	Programming Languages, Development Environment and Tools.....	104
5.2.1	<i>Programming Languages and Environment</i>	<i>104</i>
5.3	Development Tools	104
5.3.1.1	Qualification of Development Tools	104
5.4	Management Tools.....	105
5.4.1	<i>Project-Level Integrated Compliance Management System.....</i>	<i>106</i>
5.4.1.1	SecureWeb Security Management System	107
5.4.1.2	Problem Reporting Management System	108
5.4.1.3	Change Impact Analysis Management System.....	109
5.4.1.4	Document Review Management System	110
5.4.1.5	Reviews and Analysis Management System	111
5.4.1.6	Requirements Traceability Management System	112
5.5	Verification Tools	113
5.5.1.1	Qualification of Verification Tools.....	113
5.5.2	<i>Configuration Management Tools</i>	<i>114</i>
5.5.3	<i>Documentation, Requirements Definition and Traceability Tools.....</i>	<i>114</i>
5.6	Hardware Platform(s) for the Tools.....	114
6.0	HARDWARE ITEM DATA	115
6.1	Hardware Design Data.....	116
6.2	Trace Data.....	116
6.2.1	<i>Trace Data Objective Evidence of Compliance</i>	<i>117</i>
6.3	Hardware Lifecycle Data To Be Produced and Controlled.....	118
6.4	Hardware Lifecycle Data to Be Submitted To Certification Authority.....	123
6.5	Hardware Control Categories	124

7.0 OTHER CONSIDERATIONS.....	125
7.1 Use of Previously Developed Hardware	125
7.1.1 ARINC 429 I/O FPGA.....	125
7.1.1.1 Product Service Experience Data Acceptability Criteria	125
7.1.1.1.1 Similarity – Application, Function, Operating Environment, and DAL ..	125
7.1.1.1.1 Product Service Experience Calculation	126
7.1.2 ARINC 429 I/O FPGA Re-verification.....	127
7.2 Use of Commercial-Off-The-Shelf (COTS) Components.....	127
7.3 SH-1 Issue paper compliance	127
7.3.1 Modifiable Devices	127
7.3.2 Certification Plan	127
7.3.3 Validation Processes.....	127
7.3.4 Verification Processes.....	127
7.3.5 Traceability.....	127
7.3.6 Configuration Management	127
7.3.7 Simple Electronic Hardware (SEH).....	128
7.3.8 Legacy Airborne Systems & Equipment Electronic Hardware.....	128
7.3.9 Commercial Off-The-Shelf (COTS) Microprocessors.....	128
7.3.10 Random Access Memory (RAM) based FPGAs	128
7.4 Safety Considerations.....	128
7.5 Design Assurance Considerations	129
7.6 Use of Suppliers, Sub-Tier Suppliers and Off-Shore Facilities.....	129
7.6.1 Supplier Identification and Roles.....	130
7.6.1.1 Acme Consultants, Inc.....	130
7.6.1.2 Supplier Competence Questionnaire Example.....	132
7.6.1.3 Supplier Management Plan.....	134
7.7 Deviations and Modifications to Plans.....	135
8.0 ALTERNATIVE METHODS.....	136